Co-funded by the European Union

SUOMI FINLAND

LOCAL ADAPTATION TO CLIMATE CHANGE
LACC PROJECT

PIM Annex 6
Step-By-Step for Value chain and Cooperatives

Post-Implementation Phase

- Follow up and monitoring of activities
- Sustainability Plan
  (align with cooperative/group's status and business plan)
  ***For already established value chain, formulate or update market action plan based on which necessary equipment or infrastructure support following relevant steps fully or partially will be done*

2nd /Final Monitoring & Public Audit

Implementation Phase

- Work Completion report, MB preparation, final payment to UC
- Implementation of interventions
- Specifications for: Procurement of materials, Transportation and store management, Materials collection and construction
- Capacity Building Training/Workshop for activities implementation
- UCs Management and Procurement training at LG/Cluster level
- Agreement between LG and Coops/UC
- Final Approval by –PMC

1st Monitoring & Public Audit

Preparatory Phase

- Formulation, Presentation and Approval of Community Action Plan
- **Preparatory Workshop and Technical Survey and Design**
  - Coordination meeting with market actors
  - Orientation on financial and procurement of materials*
  - Detailed layout, detailed technical survey, design and cost estimate
  - Market action plan including support to semi-commercial and commercial agriculture and agri-businesses for income generation activities
  - Orientation on project, GEDSI, Climate Smart Agriculture and Agroforestry, Environmental & Biodiversity Conservation
- Finalization of value chain interventions

Planning Phase

- **Feasibility Study**
  - Community mapping and mapping of value chain interventions
  - Mapping of existing cooperatives and identification of groups
  - Feasibility study
- **Local Level Planning Process**

** UC must follow the community procurement guideline*

Cowater International